

Meeting Date: 12/2/08

Santa Clara



# AGENDA REPORT

City of Santa Clara, California

Agenda Item # 6B-2



**DATE:** November 21, 2008

**TO:** City Manager for Council Action

**FROM:** Director of Streets & Automotive Services

**SUBJECT:** Approve Amendment No. 1 to Contract with Galedrige Construction for the 2008 Asphalt Removal & Repair Project

## EXECUTIVE SUMMARY:

On March 18, 2008 Council approved an award of contract to Galedrige Construction, Inc., the lowest of 11 bidders, for the 2008 Asphalt Removal & Repair Project for a contract amount of \$717,769, with an additional amount of five percent (5%) for change orders. The work by Galedrige Construction has been acceptable and their unit prices are very competitive with past unit prices for this type of work. On May 13, 2008, Council approved Change Order No. 1 increasing the contract amount by \$105,888 to a total of \$823,657.

Staff desires to amend Galedrige Construction's contract. The first task of additional work involves agreed upon adjustments to the contract unit prices involving asphaltic concrete (AC) placement, mobilization, traffic control, and increased contract quantities involving an increase in scope of a Water Department water main placement project which was delayed resulting in the temporary suspension of contract work. The increased amount of this work totaled is \$101,713. The second task of additional work involved repairs to reconstruct Cypress Alley which had extremely failed pavement and severe drainage issues, and repair work on Lincoln near Clay Street. The increased amount for this work is \$71,792. This total request for these two additional work tasks represents a total increase of \$173,505 in the previously increased contract amount of \$823,657. Staff has identified sufficient available Capital Improvement Project funds for this additional increase. A copy of Amendment No. 1 has been placed in Council Offices for review.

## ADVANTAGES AND DISADVANTAGES OF ISSUE:

Increase in the contract amount would provide needed funds for the final trench pavement replacement for the recent Water Department installed major water main, reconstruction of the failed Cypress Alley, and needed repairs to Lincoln Street. Maintaining a sound and quality roadway system is vital to the City's economy and is essential to the public's health, safety, and welfare.

## ECONOMIC/FISCAL IMPACT:


These additional work tasks increase the total amount by \$173,505, which increases the approved contract amount from \$823,657 to a total not to exceed contract amount of \$997,152. Additional funding of \$173,505 for this contract is available in the Water Utility Construction Distribution System Replacement project (Account 592-1423-80300-7049[I]2984), and in Street Striping Sign Rehabilitation project (Account 524-29XX-80300-1644).

**DATE:** November 21, 2008  
**TO:** City Manager for Council Action  
**FROM:** Director of Streets & Automotive Services  
**SUBJECT:** Approve Amendment No. 1 to Contract with Galedrige Construction for 2008 Asphalt Removal & Repair Project

Page 2

**RECOMMENDATION:**

That the Council approve and authorize the City Manager to execute Amendment No. 1 to the contract with Galedrige Construction for the 2008 Asphalt Removal & Repair Project which increases the contract amount by \$173,505 to a total not to exceed contract amount of \$997,152.



Richard J. Mauck  
Director of Streets & Automotive Services

**Certified as to Availability of Funds:**

592-1423-80300-7049[I]2984	\$101,713
524-29XX-80300-1644	\$ 71,792


du  
atm

**APPROVED:**



Mary Ann Parrot  
Director of Finance

**MAJORITY VOTE OF COUNCIL**



Jennifer Sparacino  
City Manager

***Documents Related to this Report:***

***1) Amendment No. 1***

**CITY OF SANTA CLARA**  
**AGENDA MATERIAL ROUTE SHEET**

Council Date: December 2, 2008

**SUBJECT:** Approve Amendment No. 1 to Contract with Galedrige Construction for the 2008 Asphalt Removal & Repair Project

**CERTIFICATION**

The proposed Amendment No. 1  
Regarding 2008 Asphalt Removal & Repair Project  
has been reviewed and is hereby certified.

**PUBLICATION REQUIRED:**

The attached Notice/Resolution/Ordinance is to be published \_\_\_\_\_ time(s) at least \_\_\_\_\_ days before the scheduled meeting/public hearing/bid opening/etc., which is scheduled for \_\_\_\_\_, 200\_\_.

**AUTHORITY SOURCE FOR PUBLICATION REQUIREMENT:**

**Federal Codes:**

Title \_\_\_\_\_ U.S.C. § \_\_\_\_\_  
(Titles run 1 through 50)

**California Codes:**

Code \_\_\_\_\_ § \_\_\_\_\_  
(I.e., Government, Street and Highway, Public Resources)

**Federal Regulations:**

Title \_\_\_\_\_ C.F.R. § \_\_\_\_\_  
(Titles run 1 through 50)

**California Regulations:**


Title \_\_\_\_\_ California Code of Regulations § \_\_\_\_\_  
(Titles run 1 through 28)

**City**

City Charter § \_\_\_\_\_ (I.e., 1310. Public Works Contracts. Notice published at least once at least ten days before bid opening)

City Code § \_\_\_\_\_

1. As to City Functions, by

  
\_\_\_\_\_  
Department Head


2. As to Legality, by

  
\_\_\_\_\_  
City Attorney's Office / CAO Assignment No 08. 1619

3. As to Environmental  
Impact Requirements, by

  
\_\_\_\_\_  
Director of Planning and Inspection

4. As to Substance, by

  
\_\_\_\_\_  
City Manager

Revision Date June 7, 2005